

April 9, 2009

CEDAR STREET – UPDATE

The Ingham County Road Commission and Delhi Township DDA Cedar Street reconstruction project from Dallas Avenue to Holbrook Drive is scheduled to start up again towards the end of this month. The work to be completed consists of removal of a portion of the bypass roadway, clean-up and grading of the staging yard north of the new roundabout, installation of the gapped-out curb & gutter, completion of the asphalt paving, application of pavement markings, and final punch list items.

The contractor, Hoffman Brothers, Inc., Battle Creek, Michigan, wants to start cleaning up the staging yard as soon as it dries out enough to do so. The MDOT seasonal paving restrictions dictate that May 1st is the earliest that the paving can begin. Hoffman's paving subcontractor wants to perform the final the first week in May. Therefore, the curb & gutter work must be completed the week before. The finishing touch will be application of pavement markings and addressing project punch list items.

Traffic will be maintained along Cedar Street throughout the rest of the project work, but lane closures and flag control will be utilized.